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eVA Interface and Integration Design Team – Import/Export Group 
 

Meeting Minutes 
May 8, 2003 

 
Opening:   
A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on 
5/8/2003 in Richmond. 
  
Present:   
 
Jan Bond, DGS/DPS Andy Kmett, VCE (phone) 

Martha Freeland, DMV (phone) Parvin Mirshahi, DGS 

Maria Hatcher, DGS Jim Roberts, DMHMRSAS (phone) 

Cheryl Kimball, DOLI/DCR (phone)  

A. Approval of Agenda 
The informal agenda: 
1 – Implementation  Status 
2 – New Work 
3 – Agencies General Status 
4 – Policy Questions 
 

B. Approval of Minutes 
Previous meeting minutes were reviewed.   

 
C. Issues 
 

Open Issues 
 

1. It was reported that vendors are having problems accessing the system on 
weekends.  The group would like to know time periods when eVA Vendor 
Registration is not available. 
Status:  Marion Lancaster has contacted the eVA Contract Officer to give the 
exact time when the system should be available. 
 
10/31/2002 – The contract officer is working on the response.  At a minimum, the 
system should normally be available Monday through Friday from 8AM to 6PM.  
The contract officer is working on the exact schedule that includes non-business 
hours such as nights and weekends. 
 
11/14/02 – Waiting on AMS for official answer. 

 
Closed Issues 
No items closed at this session. 
 

D. New Business 
 

1.   Implementation Status 
Nothing to report. 
 

2. New Work 
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Nothing to report. 
 

3. Production Status  
DGS –  

• Updated BizTalk notifications, which include the preparer id and the 
header cross reference, are now in production, with the exception of one 
notification with multiple errors for a requisition.  DGS is researching the 
reason these two parameters (preparer id and header cross reference) 
are not being passed.   

• The DPS policy committee is meeting all day today and has scheduled 
other meetings to review policy issues and draft solutions.  More 
information should be available next week at the interface monthly 
meeting. 

  VDOT –  
• Representatives not present. 

DMAS –  
• Representatives not present.     

DSS –  
• Richard Brough could not attend.   

DMME –  
• Representatives not present.   

ABC – 
• Representatives not present. 

DOLI – 
• Cheryl Kimball reported that since change/cancel order programming 

has been completed and delivered, now she can concentrate on DOLI’s 
change/cancel order programming.  The agency cannot fully design the 
change order procedure until policy pertaining to change order is 
released by DPS. 

DEQ – 
• Representatives not present.   

DCR –  
• Cheryl Kimball reported that she completed programming for 

change/cancel order and delivered to the agency.  Agency should be 
testing the deliverable. 

VATECH –  
• Representatives not present.   

UVA - 
• Representatives not present. 

VCU - 
• Representatives not present.   

 
4. Agency General Status 

DMHMRSAS–  
• Jim Roberts reported that they are still setting up the production 

environment for Petersburg.  They are trying to resolve IP/security issues 
with their system and firewall. 

VCE –  
• Andy Kmett reported that the interface programming is progressing well.    

He has completed programming to original orders and now is working on 
change/cancel and attachments.  He anticipates to start sending test files 
by the middle of next week with original, change/cancel orders and 
attachments.  After the import interface is complete, the agency will start 
concentrating on the export. 

  JMU –  
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• Representatives not present.   
  ODU –  

• Representatives not present. 
  DMV –  

• Martha Freeland reported that the ERP upgrade is going well and is on 
schedule.  Anticipates upgrade to be migrated to production in the 
beginning of June.  After the migration, the agency will start working on 
the interface. 

 
8. Policy Questions 
 

Debbie Adams expressed that it is critical that policy address change orders and 
variances.  UVA is generating change orders because invoices are off 2 cents.  
Her concern is if agency spends 100 dollars generating a change order because 
invoice is off 2 cents, how is it cost effective? 

 

The next monthly interface meeting will be held on Thursday, May 15, 2003 at DGS in the ISS 9th 
floor conference room from 10:00 a.m. to 12:00 p.m.  Please be prepared to give your agency's 
status on the import interface effort and problems if any.  
 
Open Action Items 

 
1. Find out if and how agencies will have access to the DGS Holding database. (Marion 

Lancaster) 
2. Debbie Adams would like to know what other interfaces are on schedule and the timeline. 

(Marion Lancaster) 
 
Closed Action Items 
 

No actions items closed at this session.  
 
 
Prepared by Maria F. Hatcher 


